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GOAL: ECONOMIC DEVELOPMENT

Focus on more proactive initiatives to maintain the economic vitality of Takoma Park’s
commercial districts, encourage smart growth development, support transportation
enhancements, and increase the local property tax base, while maintaining the character of the
community.

Objectives That Have Been Incorporated Into Departmental Missions Or That Will Be On
Workplans During FY04

Implementation Status: The majority of the Economic Development objectives are moving
along well, while progress on some efforts have been slow.

Areas of notable success are the Old Town Parking Garage (ED-7 and ED-17), which just
received an additional $300,000 from the State of Maryland Community Legacy program.
The recent Enterprise Zone designation for many of the City’s commercial areas is a boon
to many efforts involving local business organizations, including the new International
Corridor CDC. The Old Takoma Business Association is working with City staff on the
Main Street program application, due in March (ED-19).

Significant work on transportation planning and development review is continuing. The
Gateway/Wayfinder Sign System Projects (ED-5 and ED-18) got a late start due to staff
vacancies, but has begun and will be a major item for the newly hired planner. An RFP for
the project will be issued soon.

The Flower-Piney Branch Parking Facility (ED-6) is not being pursued, at Council
direction. County funds originally specified to be used for the project have been redirected
to Community Center stormwater improvements and street work. Staff has continued to
work on streetscape and private property improvements, however, to address aesthetic,
parking and safety issues.

Delays in getting some new computer programs up and running have slowed some
aspects of the Implementation of the Facade Program (ED-9). While the Facade Advisory
Board is very active, the code enforcement activities related to the initiative have been
delayed. The Code Enforcement Technology Project (ED-10) and the Commercial
Property Maintenance Program should be running before the end of the fiscal year.

The Property Maintenance Code video (ED-11) was very well received and a second
video is in production.

The Plan for Long Term Revenue Development (ED-20) has been delayed but will be
discussed with Council during this fiscal year.

Objective ED-5 Gateway / Wayfinder Sign System Project - Phase 1

Staff Responsible Rob Inerfeld, Ron Vaughn
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Has Objective Become No

Part of Department

Mission?

If Not, What is Timeline | Request for Proposals for design work is under development.

of Project? Contractor to be hired by June 2003. Target completion date for

design work and community process is June 2004.

% of Project
Accomplished

5%

Cost of Project To Date

$0

Cost to Complete
Project

$ 30,000 / Minimum of 500 staff hours

Source of Funds

City General Fund - $30,000 budgeted in FY03

Comments

Objective ED-6

Flower - Piney Branch Parking Facility / Streetscape

Staff Responsible Sara Anne Daines, Rob Inerfeld

Has Objective Become No, is a project.

Part of Department

Mission?

If Not, What is Timeline | Property has been acquired. Conceptual design work for

of Project? streetscape has been completed. Request for bids for demolition

of buildings by Public Works is under development.
Neighborhood meetings to be scheduled. Target completion date
is June 2004.

% of Project 40 %
Accomplished
Cost of Project To Date | $ 325,000; 180 staff hours

Cost to Complete
Project

$ 200,000 - Minimum of 600 staff hours

Source of Funds

Community Legacy Funds - $ 75,000
Montgomery County Grant - $ 375,000

Comments
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Objective ED-7

Old Town Parking Garage - Phase |

Staff Responsible Sara Anne Daines, Rob Inerfeld, Peter Fogec

Has Objective Become No, is a project.

Part of Department

Mission?

If Not, What is Timeline | Transportation / Parking Study to be completed in May, 2003.
of Project? Request for proposals for design work is under development.

Target completion date for design work is October, 2003.

% of Project
Accomplished

50 %

Cost of Project To Date

$ 55,000; 100 staff hours

Cost to Complete
Project

$ 45,000 - Estimated 600 staff hours

Source of Funds

Community Legacy Funds - $100,000

Comments

Objective ED-8

Work with local business organizations

Staff Responsible Sara Anne Daines, Peter Fogec
Has Objective Become Yes

Part of Department

Mission?

If Not, What is Timeline | N/A

of Project?

% of Project Ongoing

Accomplished

Cost of Project To Date | 800 staff hours

Cost to Complete
Project

Annual staffing costs - 1560 staff hours

Source of Funds

City General Funds

Comments

Includes Takoma Langley Crossroads Development Corporation
Takoma Old Town Business Association
Long Branch Initiative
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Objective ED-9

Implementation of Facade Program

Staff Responsible Sara Anne Daines

Has Objective Become Yes

Part of Department

Mission?

If Not, What is Timeline | Ongoing

of Project?

% of Project Ongoing

Accomplished

Cost of Project To Date | Estimated 180 staff hours

Cost to Complete

Annual staffing costs - 240 staff hours Facade Advisory Board

Project 1040 staff hours code enforcement
Source of Funds City General Funds
Comments N/A

Objective ED-10

Code Enforcement - Technology Project

Staff Responsible

Sara Anne Daines

Has Objective Become

No, is project. However, use of technology will become a

Part of Department regular tool for on-going activities.

Mission?

If Not, What is Timeline | Software has been purchased and installed. Data transfer is in
of Project? progress. Required training is underway.

Target completion date: July, 2003

% of Project 75 %
Accomplished
Cost of Project To Date | $ 50,000 for purchase of software, installation and training

Cost to Complete
Project

$0

Source of Funds

City General Funds - Budgeted in FY03

Comments
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Objective ED-11

Community Awareness - Property Maintenance Code

Staff Responsible Sara Anne Daines

Has Objective Become No, is a project.

Part of Department

Mission?

If Not, What is Timeline | Video to be completed by July 2003.
of Project?

% of Project 5%

Accomplished

Cost of Project To Date | $0

Cost to Complete $ 5,000

Project

Source of Funds

City General Fund - Budgeted in FY03

Comments

Objective ED-12

Commercial Property Maintenance Program

Staff Responsible Sara Anne Daines

Has Objective Become Yes

Part of Department

Mission?

If Not, What is Timeline | Ongoing

of Project?

% of Project Ongoing

Accomplished

Cost of Project To Date | Recodification - 80 staft hours

Cost to Complete
Project

Annual staffing costs - 1760 staff hours

Source of Funds

City General Funds

Comments

Commercial License and Property Maintenance Codes adopted.

Database completed.
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Objective ED-13

Transportation Related Projects - Coordinate and Monitor

Staff Responsible Suzanne Ludlow, Rob Inerfeld, Ron Vaughn

Has Objective Become Yes

Part of Department

Mission?

If Not, What is Timeline | Dependent upon individual projects as noted below.
of Project?

Purple Line: Decision to proceed with request for Federal funds
to finance the project will be made by the state in mid-March.
Amount of staff work is dependent on this decision.

Takoma Transportation Study: Study anticipated to be completed
by the end of May 2003. Required follow-up will take place over
the summer and possibly into the fall.

Upper Carroll Avenue Improvements: Bid packages for
construction of the proposed improvement to be distributed this
summer by SHA. Construction schedule has not been finalized.
Staff to monitor construction and, if any changes are made, to
assist in coordination of neighborhood meetings and
communication with Council.

University Boulevard Improvements: Project has been eliminated
from SHA work plans due to budget cuts. Staff to lobby for
reinstatement of funding. If successful, staff will assist in the
coordination of neighborhood meetings and communication with
Council.

Lower Carroll Avenue Improvements: Project has been
eliminated from SHA work plans due to budget cuts. Staff to
lobby for reinstatement of funding. If successful, staff will assist
in the coordination of neighborhood meetings and
communication with Council.

New Hampshire Avenue Improvements: Project has been
eliminated from SHA work plans due to budget cuts. Staff to
lobby for reinstatement of funding. If successful, staff will assist
in the coordination of neighborhood meetings and
communication with Council.
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% of Project
Accomplished

Dependent upon individual project

Cost of Project To Date

Purple Line: Estimated 208 staff hours
Upper Carroll Avenue: Estimated 175 staff hours
Other Projects: 180 staff hours

Cost to Complete
Project

Dependent upon status of individual project.

Purple Line: 400 to 500 staff hours
Upper Carroll Avenue: 100 staff hours to monitor construction
Other Projects: Minimum of 50 staff hours for lobbying

Est. 200 staff hours per project if re-instated

Source of Funds

City General Funds

Comments

N/A

Objective ED-14

Private Development Projects - Coordinate and Monitor

Staff Responsible Suzanne Ludlow, Sara Anne Daines, Rob Inerfeld
Has Objective Become Yes

Part of Department

Mission?

If Not, What is Timeline | Dependent upon individual project

of Project?

% of Project
Accomplished

Dependent upon individual project

Cost of Project To Date

Dependent upon individual project, examples follow:

Washington Adventist Hospital: 200 staff hours
Montgomery College: 150 staff hours in FY03

Cost to Complete
Project

Dependent upon status of individual project, examples follow:

Development Review Process: Minimum of 1040 staff hours
Washington Adventist Hospital: Minimum of 500 staff hours and
consultant fees for traffic study review

Takoma Metro development: 100 staff hours

Montgomery College: 200 staff hours

Orchard Avenue Office Building: 50 staff hours

Formalization of Development Standards: 150 staff hours
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Source of Funds

City General Funds

Comments

Work depends on number and type of development applications
submitted. Timelines within which City staff must work are
usually set by County provisions.

Additional resources may be needed if City Council requests
independent analysis of impact of a proposed project (i.e. traffic
study, environmental impact, economic impact study, etc.)

Effort includes formalization of community’s development
standards.

Objective ED-15

Resource Handbook and Marketing Materials

Staff Responsible Sara Anne Daines

Has Objective Become No, is a start-up project.

Part of Department

Mission? Ongoing maintenance and distribution of materials is planned to
be incorporated in FY05 Workplans

If Not, What is Timeline | Prepare and publish handbook and materials by June 2004.

of Project?

% of Project 25%

Accomplished

Cost of Project To Date | 150 staff hours

Cost to Complete
Project

$ 5,000 for graphics / publication costs

Source of Funds

City General Funds - Proposed for FY04

Comments

Proposed New Objectives for FY04

Objective ED-17

Old Town Takoma Parking Garage - Phase 11

Staff Responsible

Sara Anne Daines, Rob Inerfeld

What is Timeline of
Project?

Pursue funding throughout FY 04
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Cost of Project

Estimated 300 staff hours

Source of Funds

City General Funds

Comments

Staff would actively pursue funding sources for construction of
proposed Old Town parking garage

Objective ED-18

Gateway / Wayfinder Sign System Project - Phase I1

Staff Responsible

Rob Inerfeld, Ron Vaughn

What is Timeline of
Project?

Pursue funding throughout FY 04

Cost of Project

$40,000 - construction and installation of signage

Source of Funds

City General Funds - $20,000 to be budgeted for FY04
$20,000 to be budgeted for FY05

Comments

Staff would actively pursue alternative funding sources for
proposed project.

Objective ED-19

Main Street Program - Old Town / Takoma Junction

Staff Responsible

Sara Anne Daines

What is Timeline of
Project?

Three year program - timeline to be determined

Cost of Project

$50,000 per year for three years with cost to be shared with
Takoma Old Town Association

Source of Funds

City General Funds - $25,000 proposed for FY04 Budget
$25,000 proposed for FY05 Budget
$25,000 proposed for FY06 Budget

Comments

Cost must be offset by matching funds ($1:$1) from business
community and other sources for objective to be pursued.

Objective ED-20

Plan for Long Term Revenue Development

Staff Responsible

Suzanne Ludlow, Cathy Waters
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What is Timeline of
Project?

Identify and outline components of plan by August, 2003.
Discuss implementation steps and phases with Council.
Components which require significant staff and financial
resources would be identified for future years.

Cost of Project

To be determined as part of plan. Staff hours to prepare plan
components and discuss with Council: 60

Source of Funds

City General Funds

Comments

Components to be considered include long-term economic
development plan, negotiation of increased revenue from
Montgomery County and State of Maryland, annexation, user
fees, taxes, infrastructure improvements, etc.
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